

## **Design Stand Up: 16 December 2013, 9:30 am**

### **Attendees:**

Sven, Paul, Daryl, Deborah, Alan, Mark, Ryan, Kieran, Tony

### **Purpose:**

1. To review the Adapt Learning MVP draft pdf
2. To agree next steps to release of the Adapt Framework in January 2014

### **Review of the MVP pdf**

The group discussed the Adapt Learning MVP draft pdf identifying key areas for inclusion in the first release of the Framework to the community, and areas for further discussion and agreement. A Developer workshop this week will finalise the MVP for the 1<sup>st</sup> release and will identify the roadmap for future releases.

### **Release of the Adapt Framework – Deadline:**

The Adapt Framework will be released in advance of Learning Technologies 2014 (29/30 January 2014).

Our deadline for development will be 20 January 2014 allowing for a week of testing ahead of release on 27 January.

### **Key functional areas for inclusion in the release before Learning Technologies:**

- A standard theme to give developers something of quality to start with
- ~10 components as discussed previously on the community site
- Progress indication
- Locking (preferably trickle down or, alternatively, block locking)
- Assessment (essential)  
Paul outlined the following as a potential minimum requirement:
  - Assessments can be any length required
  - Question level feedback to be available
  - Final feedback to be graduated depending on achievement e.g 0-40%; 41% to 60% etc
  - Control around multiple attempts and resetting of scoring
  - SCORM tracking of assessment results
  - Availability of all question components for assessments
- SCORM 1.2 tracking (essential)

### **Key non-functional areas for inclusion in the release before Learning Technologies:**

- Adapt demo – this is a priority and will be made available to the community during this week (w/c 16/12/13)

- Instructions for developers – our goal is to make information available to developers to enable them to achieve success with Adapt in 5 minutes. We will create a clear path for developers from the community site to GitHub. Current information needs rearranging and tidying up although Alan confirmed that the current instructions were clear and easy to follow.
- Essential reading: glossary and concept documents
- A technical specification for those viewing content built with Adapt - Ryan and Daryl to lead on preparing this
- A release roadmap
- Marketing – a second wave of marketing will begin with the release of the Adapt demo this week, this is to include webinars ahead of Learning Technologies to enable the community to get started with Adapt and bring their questions and interest to the Learning Technologies show.

### **Actions**

- Alan to post a note on the forum to gather further input on the priority requirements for the first release.
- Ryan and Daryl to lead on preparing technical specification
- Sven and Paul to lead on defining the MVP (using the user stories / requirements produced) in accordance with the high level areas agreed above. All to discuss and agree during workshops in Brighton at the end of the week.
- Mark and Sven to discuss the agenda for the workshops
- Sponge UK offered an additional 10 developer days in January (thank you!). Alan to confirm when this can be booked in.